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JEDAHL. T.G, The Department of Energy, Environmental Restoration has received formal approval from
WRGLe — the Colorado Department of Public Health and Environment (CDPHE) and the
JACKSON D.T. . Environmental Protection Agency to revise the closure schedule for the Solar Evaporation
<ELL, RE. Ponds. The revised dates are provided in the attached letter. EG&G should incorporate
oS STER AW, these changes into the working schedule.
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VICKENNA, F.G. In addition, CDPHE has requested that the wording of the "Start of Soil Movement”
‘D"IORGTAC';"VR-V» milestone be modified to read "Start of Soil Excavation relative to IHSS 101 Closure."
:5’%'5;‘ GC” This change should be made in all related reporting documentation.
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If you have any questions, please contact me at extension 7846

Lockhart
ctor, Environmental Restoration
MaJor Systems Acquisition Division

Fra

Attachment

cc w/ Attachment:

1. Ciocco, EM-452, HQ

J. Roberson, AMER, RFFO
D. Sargent, SPA, RFFO

S. Howard, SAIC

P. Witherill, SAIC

S. Stiger, EG&G

D. Ringle, EG&G

ADM3E QPSORD



11723794 14:10 23037595355 CDH HAZ MAT @oog2

Roy Romer, Gaovemar

SIATE OF COLORADO

Dedicatad to pmtecurzg and lmprovlng the health and environment of the people of Colorada
HAZARDOUS MATERIALS AND WASTE MANAGEMENT DIVISION

4300 Cherry Creek Dr. S, ézz Sélj&h Sueet,cﬁi:omdzaz s <

Denver, Colorado 80222-1530 rand Jundion, Calorado 81501-27

Phone (303) 632-3300 Phone (303) 246-7164 Colorado Department
Fax (303) 759-5355 Fax (303) 248-7198 ‘ of Public Health
: : and Environment
November 23, 1954

Mr., Steven W. Slaten

U.8 Department of Energy

Rocky Flats Epviromnmental Technelogy Site

Building 116

P. O. Box 928

Golden, Colorado 80402-0928

RE: Approval of Revised 0U-4 Svlar Evaporaticm Ponds Closure Schedule

Dear Mr. Slaten,

The Colorado Department of Public Health and Environment, Hazardous Materials and
Waste Management Division (the Division), as lead regulatory agency, hereby approves
the revised closure schedule for the Solar Evaporation Ponds as proposed in DOE
correspondence 94-DOE-11602, dated November 1.6, 1994. This approval effectively
resolves the schedule extension issue raised by DOE’s dispute of June 23, 19%4. The
. 8. Environmental Protection Agency concurs witbh the revised schedule.

The Diviszion acknowledges the difficulty in defining a "Start of Construction®
milestone in respect to the specific closure of the Solar Evaporation Ponds.
However, the phrase *Start of Soil Movement" is equally vague. The Divisgion has
devised the phrage, "Start of Soil Exgavation relative to IHSS 101 Closure®. This
phrase shall include the commencement and continuation of soil excavation within
IHSS 176 for the purpose of installing the underdrain structure, soil excavation on
the contaminated north hillside until completed or halted by weather conditions, and
soll or liner excavation within the regulatory boundary of IHSS 101.

The attached milestone schedule confirms the prébosed dates and zelected language.

Please contact Harlen Ainscough of my staff at 692-3337 if you have any guestions.

Sincarely,

‘ WK ) [L.M\Q_/\

Joe Schieffelih, Unit Leader
Rocky Flats Unit
Hazardous Waste Conkrol Program
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OPERABLE UNIT NO. 4
SCLAR QVAPORATION'PONDS
{rgss 101)
INTERAGENCY AGREEMENT
PHASE I

CLOSURE MILESTONES

Submit Proposed IM/IRA Decision Document to Public Commernt

Submit IM/IRA Dacigion Document Responsiveness Summaryi
} N H

Submit Final IM/IRA Decision Document and Responsiveness Summary

Submit Final IM/IRA Title II Design .

Start of Soil Excavation relative to IHSS 101 Closure

wWoua

February 10, 1985

June 2, 1895

August 29, 1995
December 18, 199§

October 28, 1996



